

## 20170216 meeting

- 2pm @EEE Room 407A
- Absence: Mariam
- Recorder: Burgess Xu Wang
- Review on the progress:
  1. HD: PCB finalized proved by Ed Stott. Order approved by Perea and placed by the EEEstore..  
So hopefully the PCB would arrive early next week. Cost so far =£39(components)+£58.21(PCB)= £97.21.
  2. SD: programming undertaken.
  3. ID: research on printing the symbols on the keycaps undertaken.
  4. Documentation: interim report submitted. Final report yet to be instructed. Website, ideas have been cumulated. We plan to make a short video to put on the website and the for the presentation.
- **Tasks this week:**
  1. **HD: the PCB would hopefully arrive next week. The HW designer shall build up the circuit physically and meanwhile shoot a short video during the fabrication process.**
  2. **SD: on-board programming and testing after then.**
  3. **ID: on-board measure the dimensions and 3D print the keycaps and packagings.**
  4. **Documentation: wait for the instruction on the year meeting next week for the final report and website. Start shooting videos.**
- Next meeting next week.
- Meeting finished @2.30pm.